CloudFirst Program

September 29, 2017

2014-Pilot	2015-Phase 1	2016-Phase 2	2017-Phase 3	2018-Operationalize
Jan-Mar · Apr-Jun · Jul-Sep · Oct-Dec	Jan-Mar · Apr-Jun · Jul-Sep · Oct-Dec	Jan-Mar · Apr-Jun · Jul-Sep · Oct-Dec	Jan-Mar · Apr-Jun · Jul-Sep · Oct-Dec	Jan-Mar · Apr-Jun · Jul-Sep · Oct-Dec

Program Management, Communication, & Change Management

Foundational Infrastructure

- Operational Model
- Infrastructure Phase 1
- Infrastructure Phase 2 — 3
- Infrastructure Phase 3 — 5 ... 4
- AAA
- AWS Infrastructure Security
- Database Hosting — 5
- Linux Monitoring
- AWS Monitoring Optimization
- AWS Backups
- Email Routing Infrastructure to Google
- Password Manager Migration, Upgrade and Strengthening
- AWS IAM
- Migrate EDS Apps/EDS Replacement
- IAM: Group Mgmt
- Research InfoSec Compliance
- File Services/Shared Storage to the Cloud — 4
- Secure Authentication for Everyone — 4
- IT Data Center Migration

Platforms

- ColdFusion Pilot — 12
- 6 ColdFusion Implementation & Migration — 5
- Stabilization — 1
- ColdFusion Banner Migrations — 23
- WebLogic/Apex Implementation & Migration — 2
- Stabilization
- WebLogic/Apex Banner Migrations — 9
- Conductor
- Onbase POC
- Onbase Implementation
- Xtender Migration to Onbase
- App Virt. Pilot — 2
- 11 App Virtualization Impl & Migration — 4
- SharePoint Pilot
- SharePoint Implementation & Migration — 4+
- Portal — 2
- BI Migrations — 6
- ERP Pilot/DEV Migration
- ERP and Ancillary TEST/PROD Migrations — 13

Standalone Applications/Services

- Lower Risk Services — 14
- Medium Risk Services — 5
- 12 High Risk Services — 2
- Migrate BAS
- Migrate LDI
- Migrate Ultratime
- Legal Files Upgrade
- Lenel Upgrade
- Migrate Central Rec Reporting
- ND Mobile App
- AiM Upgrade
- Migrate Simphony
- Google Groups Enterprise Integration
- Irish1 Card
- SAO Enhancements — 2
- KeyKeeper Upgrade
- AuxOps Apps Server — 33
- Migrate Annual Giving
- RecSports Upgrade
- Independent New Services into AWS — 47
- Independent SaaS Replacements — 14
- Independent Service Retires — 97

Key

- # - incl Services
- No New Tech Review to-date
- Completed
- Includes AWS
- Related Initiatives